
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/25/2011

ESTIMATE SUMMARY 08:05:00

CONTID: C17066         ESTIMATE NO: 0018 FINL 2005

PCN: 17066-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCE IN EAGLE C PERCENT TIME:

PROJECT NO: C0702-292                     

I-70 WILDLIFE FENCE IN EAGLE C

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

DOUBLE D CONSTRUCTION LLC PAY PERIOD ENDING 01/25/2011 DATE TIME STARTED 06/12/2009

7009 COUNTY ROAD S DATE LET 04/16/2009 DATE WORK BEGAN 06/17/2009

 DATE AWARDED 05/13/2009 DATE TIME STOPPED 10/29/2010

 DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED 10/29/2010

LAMAR CO 81052     719/336-7264 DATE NOTICE TO PROCEED 06/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,610,572.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,892,162.13 NON-PARTICIPATING 1,376.09

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 28,382.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

1,376.09

1,376.09

29,758.52

$

$

$

$

24,750.00

2,585,822.22

2,610,572.22

0.00

2,610,572.22

0.00

0.00

2,610,572.22

0.00

AMOUNT DUE 2,610,572.22 29,758.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 29,758.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

505.0 TIME ALLOW: 11/29/2010 ??:??:??

ORIG TIME ALLOW: 11/19/2010 ??:??:??
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PCN: 17066-BID    ESTIMATE RUN 01/25/2011

PROJECT: C0702-292                     ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

11,250.00000 11,250.001.000

0.00

0010 REMOVAL OF FENCE CMO # 3 88,958.000

0.000

202-01000  
 

88,958.000

LF  

0.56000 49,816.4888,958.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 7 100.000

0.000

202-01170  
 

100.000

LF  

95.00000 9,500.00100.000

0.00

0020 *BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

160.00000 0.000.000

0.00

0025 *DOZING 45.000

0.000

203-01550  
 

45.000

HOUR

197.00000 8,865.0045.000

0.00

0030 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

115.00000 0.000.000

0.00

0035 LABORER 231.000

0.000

203-02330  
 

231.000

HOUR

35.00000 8,085.00231.000

0.00

0040 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

0.000

LF  

3.54000 0.000.000

0.00

0045 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

2,025.00000 2,025.001.000

0.00

0050 *STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0055 *EROSION CONTROL SUPERVISOR 0.000

0.000

208-00206  
 

0.000

DAY 

85.00000 0.000.000

0.00
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PCN: 17066-BID    ESTIMATE RUN 01/25/2011

PROJECT: C0702-292                     ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.800

0.000

212-00006  
 

0.800

ACRE

13,500.00000 10,800.000.800

0.00

0065 *GUARDRAIL TYPE 7 (STYLE CA) 78.000

0.000

606-00710  
 

78.000

LF  

540.00000 42,120.0078.000

0.00

0070 *CONCRETE GLARE SCREEN (PRECAST TYPE 7) 28.000

0.000

606-00755  
 

28.000

LF  

110.00000 3,080.0028.000

0.00

0075 TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,180.00000 4,720.004.000

0.00

0080 END POST CMO # 3 129.000

0.000

607-00005  
 

129.000

EACH

348.35000 44,937.15129.000

0.00

0085 CORNER AND LINE BRACE POST CMO # 3 267.000

0.000

607-00010  
 

267.000

EACH

425.70000 113,661.90267.000

0.00

0085 MATERIAL ALLOWANCE CORNER AND LINE BRACE POST 0.000

0.000EACH

85.65800 0.000.000

0.00

0090 FENCE DEER 71,118.000

0.000

607-11350  
 

71,118.000

LF  

8.31000 590,990.5871,118.000

0.00

0090 MATERIAL ALLOWANCE FENCE DEER 0.000

0.000LF  

1.69958 0.000.000

0.00

0095 FENCE DEER (WIRE MESH) 19,593.000

0.000

607-11352  
 

19,593.000

LF  

5.74000 112,463.8219,593.000

0.00

0095 MATERIAL ALLOWANCE FENCE DEER (WIRE MESH) 0.000

0.000LF  

1.69936 0.000.000

0.00
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PCN: 17066-BID    ESTIMATE RUN 01/25/2011

PROJECT: C0702-292                     ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 FENCE DEER (WOODEN STAYS) 33,054.000

0.000

607-11354  
 

33,054.000

LF  

1.77000 58,505.5833,054.000

0.00

0105 FENCE DEER (SPECIAL) 3,573.000

0.000

607-11360  
 

3,573.000

LF  

7.28000 26,011.443,573.000

0.00

0110 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

1.90000 0.000.000

0.00

0115 *GAME RAMP CMO # 3 54.000

0.000

607-60002  
 

54.000

EACH

8,100.00000 437,400.0054.000

0.00

0115 MATERIAL ALLOWANCE GAME RAMP 0.000

0.000EACH

555.96540 0.000.000

0.00

0120 *GAME RAMP (LUMBER) 6.000

0.000

607-60010  
 

6.000

EACH

7,550.00000 45,300.006.000

0.00

0125 *GAME RAMP (BACKFILL) 9.000

0.000

607-60012  
 

9.000

EACH

4,950.00000 44,550.009.000

0.00

0130 GAME RAMP (SEEDING) 27.000

0.000

607-60014  
 

27.000

EACH

1,406.25000 37,968.7527.000

0.00

0135 10 FOOT GATE 7.000

0.000

607-60110  
 

7.000

EACH

1,100.00000 7,700.007.000

0.00

0140 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000

0.000

614-85045  
 

1.000

EACH

11,250.00000 11,250.001.000

0.00

0145 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

18,450.00000 18,450.001.000

0.00
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PCN: 17066-BID    ESTIMATE RUN 01/25/2011

PROJECT: C0702-292                     ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

139,662.50000 139,662.501.000

0.00

0155 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

3,250.00000 3,250.001.000

0.00

0160 *SURVEY MONUMENT (TYPE 1) CMO # 3 83.000

2.000

629-01001  
 

85.000

EACH

196.88000 16,734.8085.000

393.76

0165 *SURVEY MONUMENT (TYPE 2) CMO # 3 12.000

0.000

629-01002  
 

12.000

EACH

337.50000 4,050.0012.000

0.00

0170 *LOCATE MONUMENTS CMO # 3 360.000

0.000

629-01110  
 

360.000

HOUR

146.25000 52,650.00360.000

0.00

0175 FLAGGING 3.500

0.000

630-00000  
 

3.500

HOUR

24.75000 86.633.500

0.00

0180 TRAFFIC CONTROL INSPECTION 1.000

0.000

630-00007  
 

1.000

DAY 

350.00000 350.001.000

0.00

0185 TRAFFIC CONTROL MANAGEMENT CMO # 3 258.000

0.000

630-00012  
 

258.000

DAY 

800.00000 206,400.00258.000

0.00

0190 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.900

0.100

630-80341  
 

1.000

EACH

22.50000 22.501.000

2.25

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.900

5.100

630-80342  
 

51.000

EACH

22.50000 1,147.5051.000

114.75

0200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

22.50000 90.004.000

9.00
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PCN: 17066-BID    ESTIMATE RUN 01/25/2011

PROJECT: C0702-292                     ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

2,250.00000 4,500.002.000

450.00

0210 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

843.75000 1,687.502.000

168.75

0215 DRUM CHANNELIZING DEVICE 2.700

0.300

630-80360  
 

3.000

EACH

22.50000 67.503.000

6.75

0220 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

40.00000 0.000.000

0.00

0225 TRAFFIC CONE 369.000

41.000

630-80380  
 

410.000

EACH

5.63000 2,308.30410.000

230.83

0230 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000

0.000

630-85041  
 

3.000

DAY 

787.50000 2,362.503.000

0.00

0235 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A PARTNERING 2,000.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 2,000.002,000.000

0.00

0250 F/A INCENTIVE (MILESTONE) 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17066-BID    ESTIMATE RUN 01/25/2011

PROJECT: C0702-292                     ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 FENCE DEER (SPECIAL) CMO #2 FENCE DEER (SPECIAL) (10 
FEET)

2,623.000

0.000

607-11360  
 

2,623.000

LF  

31.00000 81,313.002,623.000

0.00

0320 FENCE DEER CMO # 3 ADDITIONAL WORK IN ZONE 6 21,701.000

0.000

607-11350  
 

21,701.000

LF  

14.75000 320,089.7521,701.000

0.00

0320 MATERIAL ALLOWANCE DEER FENCE IN ZONE # 6. 0.000

0.000LF  

8.84000 0.000.000

0.00

0325 CONSTRUCTION SURVEYING CMO # 3 ADDITIONAL WORK IN ZONE 
6

1.000

0.000

625-00000  
 

1.000

L S 

4,243.50000 4,243.501.000

0.00

CAT 2,544,166.681,376.092,544,166.68CURRENT AMT0200 $ $ $

CAT NO0201 TRAFFIC SIGNS 

0270 *SIGN PANEL (CLASS I) (INSTALL ONLY) 8.000

0.000

614-00026  
 

8.000

EACH

28.13000 225.048.000

0.00

0275 *SIGN PANEL (CLASS II) (INSTALL ONLY) 145.000

0.000

614-00029  
 

145.000

EACH

39.38000 5,710.10145.000

0.00

0280 *SIGN PANEL (CLASS III) (INSTALL ONLY) 1.000

0.000

614-00030  
 

1.000

EACH

225.00000 225.001.000

0.00

0285 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST)(INSTALL ONLY) 65.800

0.000

614-01513  
 

65.800

LF  

28.13000 1,850.9565.800

0.00
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PCN: 17066-BID    ESTIMATE RUN 01/25/2011

PROJECT: C0702-292                     ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:05:00

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC SIGNS 

0290 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET)(INSTALL 
ONLY) 

6.000

0.000

614-01523  
 

6.000

EACH

67.50000 405.006.000

0.00

0295 *STEEL SIGN SUPPORT (2-1/2 IN RD SCH 80)(POST)(INSTALL 
ONLY) 

1,497.900

0.000

614-01586  
 

1,497.900

LF  

5.63000 8,433.181,497.900

0.00

0300 *STEEL SIGN SUPP (2-1/2 IN RD SCH 80)(SLIP)(INSTALL 
ONLY) 

147.000

0.000

614-01589  
 

147.000

EACH

168.75000 24,806.25147.000

0.00

CAT 41,655.520.0041,655.52CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

22,500.00000 22,500.001.000

0.00

0310 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,250.00000 2,250.001.000

0.00

CAT 24,750.000.0024,750.00CURRENT AMT0400 $ $ $

$ 2,610,572.201,376.09$2,610,572.20$CURRENT AMTPROJECT TOTAL


